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Grant Number:
B-13-DS-50-0001

Grantee Name:
Vermont

LOCCS Authorized Amount:
$17,932,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$17,932,000.00

Disasters:

FEMA-4043-VT

Declaration Number

Narratives
Disaster Damage:

Tropical Storm Irene and the other flooding events of 2011 and 2012 had an unprecedented impact on Vermont. Nothing since the Great
Flood of 1927 so devastated the state. Damage was severe and widespread. Six Vermonters lost their lives. Fifty thousand homes lost
power. More than 3500 homes were damaged or destroyed displacing 1500 families. Transportation and public infrastructure were
decimated.  Of Vermont’s 251 cities and town, 225 reported damage to their municipal infrastructure. In excess of 300 businesses sustained
losses and the agricultural impacts included 20,000 acres of flooded farmland, lost crops and livestock. The largest state office complex was
overrun by flood waters forcing the evacuation of state employees and clients of Vermont State Hospital. Several state agencies and 1500
workers were displaced. 
Nonetheless, more work remains to be done. FEMA and SBA data were the primary sources for identifying unmet needs to be addressed by
the state’s first allocation. At this point in the recovery of Vermont’s individuals, households, businesses and communities, much more specific
information is available on the remaining needs that are eligible for CDBG-DR funding and cannot be met by other sources. The proposed
uses of the second allocation are based on the following:

,
    •  More than 60 letters of interest from eligible entities for proposed projects.
,
    •  A public hearing and public comment.
,
    •  DHCD’s experience administering CDBG-DR I
,
    •  Ongoing communication with and reports from state agencies, the Irene Recovery Office, disaster case managers, municipalities, long
term recovery committees, regional planning commissions, regional development corporations, and housing nonprofits.
,
    •  Need to use and build local capacity to apply and administer CDBG-DR funds in compliance with HUD requirements.
,
To this information the State applied the overarching goals of meeting the most pressing needs, maximizing benefits, leveraging other sources
and rebuilding stronger and safer. ThisAction Plan also proposes uses that meet HUD’s requirement that the funds be directed to the most
impacted counties – Washington, Windsor and Windham. It outlines activities that ensure the primary beneficiaries are low and moderate
income populations and can be completed within the required two year timeframe.
 

Recovery Needs:

The Agency asked HUD to obligate only $13,232,000 or approximately 74% of the total $17,932,000 in CDBG-DR2 funds allocated to
Vermont at this time.  As projects get underway, the Agency will amend this Partial Action Plan and request that HUD obligate the additional
funds, thus starting a new two year expenditure timeline for the additional funds requested. 
This plan proposes activities and a method of distribution based on the following assessment of unmet needs in the areas of housing,
economic recovery and infrastructure. The analysis focuses on the needs of low and moderate income persons in the most severely impacted
counties.  (CDBG-DR II funds may be used to address disaster needs in any county that received a disaster declaration but HUD requires that
no less than 80% of the allocation be used in Washington, Windsor and Windham.) It also considers HUD requirements regarding eligible
activities and the two year expenditure period.  Sources relied upon for this

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$17,932,000.00
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$0.00

N/A

$15,098,008.53

$17,357,040.00

$1,484,398.00

$1,484,399.00

Total Obligated

$0.00

$350,776.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$17,932,000.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$15,098,007.53

$17,855,353.00

$17,932,000.00

Overall

Program Income Received

$0.00

($76,647.00)

Progress Toward Required Numeric Targets

$804,378.53

$0.00

To Date

Limit on Public Services

$17,357,040.00

65.27%
68.22%

Overall Benefit Percentage (Projected)

$804,378.53

Requirement

Limit on State Admin $896,600.00

$0.00

Limit on Admin/Planning

$2,689,800.00

Required

$3,586,400.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $8,966,000.00 $11,118,537.50

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

assessment include more than 60 project proposals submitted to DHCD in response to a request for letters of interest based on remaining
needs and CDBG-DR eligibility criteria.  This request was distributed widely to municipalities, state and local officials and organizations
engaged in recovery efforts, DHCD’s partner agencies, and through the Department’s distribution lists for its ongoing CDBG program, the
Vermont Community Development Program.
 DHCD received indications of interest for approximately $43 million in projects, - more than twice the $17.9 million available.
CDBG-DR II will be used for longer term recovery and resilience efforts. As noted earlier, existing sources are insufficient to meet the
remaining need to relocate and redevelop impacted affordable housing out of floodplains. The most urgent of these projects is a public
housing authority property in Brattleboro, which provides 80 units of affordable housing for the elderly and disabled. It was severely damaged
by Irene and remains in harm’s way. It is a high priority for the Brattleboro Housing Authority, the community and the State to address this life
and safety issue by redeveloping the units outside of the flood hazard area.  This plan includes substantial funding ($5 million) for this critical
project. The State was very fortunate in that the other Public Housing Authorities did not suffer any damage as a result of Tropical Storm Irene
or the other Storms listed in the Federal Register for this allocation.
 Based on data collected by its disaster recovery coordinator, the Vermont Agency of Agriculture estimates remaining needs related to
agricultural impacts at approximately $2 million. This Action Plan proposes dedicating $3 million for business assistance which will include
grants for farms. 
 
 
 

$1,484,399.00 $15,098,008.53Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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Please note we are submitting the Quarterly report as of August 1, 2017 due to the Field Office delay in not
approving the Action Plan until August 1, 2017.
With the granting of the extension from HUD for some of the DR2 funded projects, this quarter was a busy time of
executing Amended Grant Agreements.  Staff continued to be busy with technical assistance visits with the Town of
Northfield, the Town of Waitsfield, the Town of Hancock, the Town of Cambridge, the Town of Stockbridge, and the
Town of West Windsor.
Some projects, like the Town of West Windsor's Sewer Construction Project, were for the most part completed
during late winter, but the Town had yet to draw all the funds and conduct a Final Public Hearing.  For those projects
now completed with all funds drawn, Final Program Reports have been submitted and the Agency of Commerce &
Community Development staff are working to review the Reports and issue Final Program Report Clearance letters. 
In some cases, the Certificate of Program Completion cannot be issued due to pending Single Audits.
During this quarter, there were also new projects created in the Action Plan to account for the additional extensions
approved by HUD.  Those included the RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2 and the RD-1 E2
Brattleboro Housing Authority.  The new Activities were set up with the unexpended funds from the original
projects/activities to separate them from the previously approved extensions. 
Vermont's construction season is in full swing now and almost all the projects remaining have begun work and will
be working furiously through the late fall to complete as much as possible before winter.  There should only be about
4-6 municipal infrastructure projects and the buyouts pending after the end of next Quarter.  
In addition, staff was preparing for the HUD monitoring visit of July 19-21, 2017 gathering documents, policies and
procedures and forwarding to the HUD staff to review prior to the actual onsite visit.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

RD-1 Brattleboro Housing Authority, RD-1 Brattleboro $0.00 $5,463,553.00 $5,463,553.00

RD-1 Buyouts- HMGP Match and non-eligible FEMA, RD-1 $0.00 $860,389.00 $860,389.00

RD-1 E2 Brattleboro Housing Authority, RD-1 E2 Brattleboro $0.00 $76,647.00 $0.00

RD-1 Economic Recovery, Flood Impacted Biz 2, RD-1 $0.00 $1,184,796.00 $1,184,796.00

RD-1 Economic Recovery, Flood Impacted Businesses, RD-1 $0.00 $1,545,000.00 $1,545,000.00

RD-1 Ladd Hall Limited Partnership, DR2RD-1-2012- $0.00 $1,000,000.00 $1,000,000.00

RD-1 Municipal Infrastructure Recovery and Repair, RD-1 $0.00 $1,365,404.00 $1,365,404.00

RD-1 State Administration, RD- 1 State Administration $0.00 $596,600.00 $596,600.00

RD-2 BHA Red Clover E2, RD-2 BHA Red Clover $0.00 $111,380.00 $0.00

RD-2 Brattleboro Housing Authority CONTINUATION, RD-2 $0.00 $0.00 $0.00

RD-2 Buyouts HMGP Match and non-eligible FEMA, RD-2 $0.00 $300,000.00 $0.00

RD-2 Muni Infrastructure Recovery & Repair, RD-2 Muni $1,104,763.00 $3,988,620.00 $2,514,575.00

RD-2 State Administration, RD-2 State Administration $19,723.00 $300,000.00 $207,778.53

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2, $359,913.00 $1,139,611.00 $359,913.00
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Activities

RD-1 Brattleboro Housing Authority / RD-1 BrattleboroProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,940,544.00

Low/Mod Red Clover Commons Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$3,940,544.00

($188,027.00)

$5,451,567.00

$0.00

$3,940,544.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Red Clover IG-00005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

($188,027.00)

To Date

12/10/2013

Direct ( HouseHold )

$3,940,544.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
This project will fund the replacement housing for the Brattleboro Housing Authority, Melrose Terrace, that is located in a
Floodplain.  Melrose Terrace was severely impacted during Tropical Storm Irene and all the residents had to be temporarily
relocated.  This replacement housing will provide for a long-term sustainable scenario for the tenants and the Housing
Authority.  HUD Officials have been working in tandem with the State and the Housing Authority to ensure the success of this
project and to ensure the necessary funding.  The Brattleboro Housing Authority has teamed with one of the State's largest and
most experienced housing developers, Housing Vermont, to assist with the New Market Tax Credit Program and other equity
features.

Location Description:

RD-1-Extension BHA's Red Clover Housing ProjectActivity Title:

Project Number:

RD-1 Brattleboro Housing Authority

Project Title:

RD-1 Brattleboro Housing Authority

$3,940,544.00$0.00Red Clover Commons Limited Partnership

$0.00     Program Funds Drawdown $3,940,544.00

$3,940,544.00$0.00Total Funds Expended
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Red Clover Commons is located at 464 Canal Street, Brattleboro, VT.  The site in hear the hospital, the main grocery store,
pharmacy, and all necessary amenities to support the tenants are within walking distance.

Funds in this Activity have been deallocated ($188,027.00) and moved to a new Activity, RD-1-E2 Red Clover IG-00005 E2,
which is a continuation of this project with an extension of time to complete the project. 
No further progress will be reported in this Activity but all progress will now be reported under the RD-1-E2 Red Clover IG-
00005 E2 Activity.  All beneficiaries have been reported under this Activity and there will be no further beneficiaries to report as
all outstanding work to be performed under the grant is related to the demolition of flood-impacted properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 55/0 0/55 55/55# of Households 0 0 100.00

0 55/0 0/55 55/55# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,523,009.00

Low/Mod Red Clover Commons Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$1,523,009.00

$0.00

$2,016,334.00

$0.00

$1,523,009.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Red Clover IG-2014-00005 RD-1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$1,523,009.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new replacement housing Completed

Activity Description:

This activity is to fund replacement housing for the Brattleboro Housing Authority, Melrose Terrace that is located in a
Floodplain and was severely impacted during Tropical Storm Irene where all the residents had to be temporarily relocated.  This
replacement housing will provide for a long-term sustainable scenario for the tenants and the Housing Authority.  HUD Officials
have been working in tandem with the State and the Housing Authority to ensure the success of this project to secure the
necessary funding.  The Brattleboro Housing Authority has teamed with one of the State's largest most experienced housing
developers, Housing Vermont, to assist with the New Market Tax Credit Program and other equity features.

Location Description:

Red Clover Commons - off State Route 5 in Brattleboro.  464 Canal Street, Brattleboro, VT  05301.  This site is near

BHA's Red Clover Housing ProjectActivity Title:

Project Number:

RD-1 Brattleboro Housing Authority

Project Title:

RD-1 Brattleboro Housing Authority

$0.00$0.00Brattleboro Development Credit Corporation

$1,523,009.00$0.00Red Clover Commons Limited Partnership

$0.00$0.00State of Vermont Agency of Commerce & Community

$0.00     Program Funds Drawdown $1,523,009.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension
BHA's Red Clover
Housing Project

RD-1-E Red Clover IG-
00005

RD-1 Brattleboro
Housing Authority

Construction of new
housing

Red Clover Commons
Limited Partnership

General Account

$1,523,009.00$0.00Total Funds Expended
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the hospital, the main grocery store and pharmacy, with all amenities to support the tenants within walking distance.

This Activity is closed and all progress is now being reported under the RD-1-E2 Red Clover IG-0-00005 E2 Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-1 Buyouts- HMGP Match and non-eligible FEMA / RD-1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Two Rivers Ottauquechee Regional Commission

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Buyouts Wash/Winds/Windh LMI RD-1 IG-00036

Activitiy Category:

06/30/201712/10/2013

Direct ( HouseHold )

Responsible Organization:

Acquisition - buyout of residential properties Completed

Buyouts Wash/Windsor/Windham LMIActivity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA
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Overall

$22,162.00

Total Projected Budget from All Sources

Match Contributed

$22,162.00

$0.00

$0.00

$0.00

$22,162.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

$0.00

$0.00

N/A

$0.00

To Date

$22,162.00

Most Impacted and Distressed Expended $0.00

Activity Description:

CDBG-DR 2 funding combined with the previous CDBG-DR 1 allocation and state general funds through the Vermont Housing
and Conservation Board will largely satisfy the remaining unmet needs for buyouts. By making this commitment, the state will
maximize participation in the FEMA buyouts and at the same time assist those unable to access FEMA funding. This gives
those most affected by flooding a better chance at full recovery and removes properties from danger and reduces future
impacts from flooding, thus fostering responsible flood plain management.
CDBG-DR 2 funding will be used to assist communities and property owners meet the FEMA required 25% match and support
FEMA-denied property buyouts at 75% of the pre-flood assessed property value statewide. In addition, a small portion of these
funds will support Brownfield clean-up on buyout properties and land restoration, once the demo and clearance of the parcels
has been completed, to provide community green space and/or limited recreational facilities in accordance with the deed
restrictions to maintain in perpetuity any buyout property for a use that is compatible with open space, recreational, or wetlands
management practices.
 

Location Description:

Washington , Windsor and Windham counties

This Activity is closed and progress is no longer being reported under this Activity.  Further progress is being reported under
RD-1-E2 Res Buyouts Wash/Winds/Windh LMI E2.

Activity Progress Narrative:

$22,162.00$0.00Two Rivers Ottauquechee Regional Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Properties 0

1/4# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0

$0.00     Program Funds Drawdown $22,162.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension Res
Buyouts Targeted LMI

- TRORC

RD-1-E Res Buyouts
Wash/Winds/Windh LMI

IG-00036

RD-1 Buyouts-
HMGP Match and
non-eligible FEMA

Acquisition - buyout of
residential properties

Two Rivers Ottauquechee
Regional Commission

General Account

$22,162.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/4 1/4# of Households 0 0 100.00

0 1/0 0/4 1/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,619.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$29,619.00

$0.00

$0.00

$0.00

$29,619.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Commercial Buyouts Wash/Winds UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$29,619.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

For commercial property buyouts, funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total
project costs of these commercial properties to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities, and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Commercial buyouts Washington/Windsor
counties UR

Activity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$29,619.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $29,619.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension
Commercial Buyouts
Target UR -TRORC

RD-1-E Commercial
Buyouts Targeted UR

IG-00036

RD-1 Buyouts-
HMGP Match and
non-eligible FEMA

Acquisition,
construction,reconstructi

on of public facilities
Two Rivers Ottauquechee

Regional Commission
General Account

$29,619.00$0.00Total Funds Expended
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Location Description:

Targeted counties of Washington and/or Windsor county

Progress is no longer being reported under this Activity.  All further progress is now being reported under RD-1 E2 Commercial
Buyouts Targeted UR E2 Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,556.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$20,556.00

($449,825.00)

$0.00

$0.00

$20,556.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Commercial Buyouts Targeted UR IG-
00036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

($449,825.00)

To Date

12/10/2013

Direct ( Person )

$20,556.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
For commercial property buyouts, funds will be used to provide the 25% match for the Hazard Mitigation Grant Program
(HMGP) total project costs of these commercial properties to buy them out and to clear the land to remain forever green space.
Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to adminster the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
business owners, municipalities, and the HMGP. The State will be working closely with TRORC to provide draft documents,
subgrant agreements, duplication of benefit documentation and ongoing technical assistance and oversight monitoring of the
program.

Location Description:

Commercial properties in Washington and Windsor Counties.

Activity Progress Narrative:

RD-1-Extension Commercial Buyouts Target UR -
TRORC

Activity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$20,556.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $20,556.00

$20,556.00$0.00Total Funds Expended
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Due to HUD's granting of an extension of the funding for the Buyouts Program, this Activity was closed and $449,825 in
unexpended funds were moved to a new Activity, RD-1 E2 Commercial Buyouts Targeted UR E2.
As a result, no further progress will be reported in this Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,848.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$60,848.00

($17,116.00)

$0.00

$0.00

$60,848.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Res Buyouts Non-Target LMI IG-00036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

($17,116.00)

To Date

12/10/2013

Direct ( HouseHold )

$60,848.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.
Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the HMGP.  The State will be working closely with TRORC to provide draft documents,
subgrant agreements, duplication of benefit documentation and ongoing technical assistance and oversight monitoring of the
program.

Location Description:

Residential buyouts in any county other than Washington, Windsor, and Windham counties.

Activity Progress Narrative:

RD-1-Extension Res Buyouts Non-Targeted LMI -
TRORC

Activity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$60,848.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $60,848.00

$60,848.00$0.00Total Funds Expended
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Due to HUD's granting of an extension of the funding for the Buyouts Program, this Activity was closed and $17,116 in
unexpended funds were moved to a new Activity, RD-1 E2 Res Buyouts Non-Target LMI E2.
As a result, no further progress will be reported in this Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 1/0# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,348.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$145,348.00

($174,159.00)

$0.00

$0.00

$145,348.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Res Buyouts Non-Target UR IG-00036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

($174,159.00)

To Date

12/10/2013

Direct ( HouseHold )

$145,348.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties,
impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.
Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commisions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the Hazard Mitigation Grant Program (HMGP). The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplicaiton of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.
Residentail buyouts to assist homeowners that are above income in the non-targeted counties.  These funds will provide the
25% match to the Hazard Mitigation Grant Program (HMGP).

Location Description:

Residential properties located in counites other than Washington, Windsor, or Windham counties.

Activity Progress Narrative:

RD-1-Extension Res Buyouts Non-Target UR -
TRORC

Activity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$145,348.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $145,348.00

$145,348.00$0.00Total Funds Expended

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Due to HUD's granting of an extension of the funding for the Buyouts Program, this Activity was closed and $174,159 in
unexpended funds were moved to a new Activity, RD-1 E2 Res Buyouts Non-Target UR E2.
As a result, no further progress will be reported in this Activity.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 0

2/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

2/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,841.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$156,841.00

($420,997.00)

$0.00

$0.00

$156,841.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Res Buyouts Wash/Winds/Windh LMI IG-
00036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

($420,997.00)

To Date

12/10/2013

Direct ( HouseHold )

$156,841.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
CDBG-DR2 funding combined with the previous CDBG-DR1 allocation and state general funds through Vermont Housing and
Conservation Bord (VHCB) will largely satisfy the remaining unmet needs for buyouts.  By making this comimitment, the State
will maximize participation in the FEMA buyouts and at the same time assist those unable to access FEMA funding.  This gives
those most affected by flooding a better chance at full recovery and removes properties from danger and reduces future
impacts from flooding, thus fostering responsible flood plain management.
CDBG-DR2 fudning will be used to assist communities and property owners meet the FEMA required 25% match and support
FEMA-denied property buyouts at 75% of the pre-flood assessed property value statewide.  In addition, a small portion of these
funds will support Brownfield clean-up on buyout properties and land restoration, once the demo and clearance of the parcels
has been completed, to provide community green space and/or limited recreational facilities in accordance with the deed
restrictions to maintain in perpetuity any buyout property for a use that is compatible with open space, recreational, or wetlands
management practices.

Location Description:

Residential properties in Washington, Windsor, or Windham Counties.

RD-1-Extension Res Buyouts Targeted LMI -
TRORC

Activity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$156,841.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $156,841.00

$156,841.00$0.00Total Funds Expended
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Due to HUD's granting of an extension of the funding for the Buyouts Program, this Activity was closed and $420,997 in
unexpended funds were moved to a new Activity, RD-1 E2 Res Buyouts Wash/Winds/Windh LMI E2.
As a result, no further progress will be reported in this Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

1/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/0 1/0# of Households 0 0 100.00

0 0/0 1/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,998.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$133,998.00

($77,514.00)

$0.00

$0.00

$133,998.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Res Buyouts Wash/Winds/Windh UR IG-
00036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

($77,514.00)

To Date

12/10/2013

Direct ( HouseHold )

$133,998.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
Funds will be used to assist with residential buyouts in Washington, Windsor, and Windham counties, assisting homeowners
that are above income, or Urgent Need category, whose properties were impacted by Tropical Storm Irene.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total project costs of these
properties to buy them out and clear the land to remain forever green space.
Two Rivers Ottauquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to muncipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities, and the HMGP. The State will be working closely with TRORC to provide draft documents,
subgrant agreements, duplication of benefit documentation, and ongoing technical assistance and oversight monitoring of the
program.

Location Description:

Residential properties in Washington, Windsor, or Windham Counties.

RD-1-Extension Res Buyouts Targeted Co. UR -
TRORC

Activity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$133,998.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $133,998.00

$133,998.00$0.00Total Funds Expended
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Due to HUD's granting of an extension of the funding for the Buyouts Program, this Activity was closed and $77,514 in
unexpended funds were moved to a new Activity, RD-1 E2 Res Buyouts Wash/Winds/Windh UR E2.
As a result, no further progress will be reported in this Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties 0

3/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

3/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/0 3/0# of Households 0 0 33.33

0 1/0 0/0 3/0# Owner Households 0 0 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,488.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$88,488.00

$0.00

$0.00

$0.00

$88,488.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Res Buyouts Wash/Winds/Windh UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$88,488.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Funds will be used to assist with residential buyouts in Washington, Windsor, and Windham counties, assisting homeowners
that are above income, or Urgent Need category, whose properties were impacted by Tropical Storm Irene.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties to
buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with
the property owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Residential Buyouts Wash/Windsor/Windham URActivity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$88,488.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $88,488.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension Res
Buyouts Targeted Co.

UR - TRORC

RD-1-E Res Buyouts
Wash/Winds/Windh UR

IG-00036

RD-1 Buyouts-
HMGP Match and
non-eligible FEMA

Acquisition - buyout of
residential properties

Two Rivers Ottauquechee
Regional Commission

General Account

$88,488.00$0.00Total Funds Expended
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Location Description:

Washington , Windsor, and Windham counties

This Activity is closed and progess is no longer being reported under this Activity.  All further progress is being reported under
RD-1 E2 Res Buyouts Wash/Winds/Windh UR E2.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

1/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/2# of Households 0 0 0.00

0 0/0 0/0 1/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,036.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$72,036.00

$0.00

$0.00

$0.00

$72,036.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Residential Buyouts non-targeted LMI RD-1 IG-
00036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$72,036.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Residential buyouts to assist homeowners that are below 80% of area median income levels.  These funds will be used as the
25% match to the Hazard Mitigation Grant Program (HMGP) for property owners impacted by Tropical Storm Irene.
Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties to
buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.

Residential Buyouts non-targeted LMIActivity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$72,036.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $72,036.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension Res
Buyouts Non-
Targeted LMI -

TRORC

RD-1-E Res Buyouts
Non-Target LMI IG-

00036

RD-1 Buyouts-
HMGP Match and
non-eligible FEMA

Acquisition - buyout of
residential properties

Two Rivers Ottauquechee
Regional Commission

General Account

$72,036.00$0.00Total Funds Expended
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Location Description:

All other counties with the exception of Washington, Windsor and Windham counties (targeted counties).

This Activity is closed and progess is no longer being reported under this Activity.  All further progress is being reported under
RD-1 E2 Res Buyouts Non-Target LMI E2.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

1/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/1 1/2# of Households 0 0 100.00

0 1/1 0/1 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,493.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$130,493.00

$0.00

$0.00

$0.00

$130,493.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Residential Buyouts non-targeted UR RD-1 IG-
00036

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

12/10/2013

Direct ( HouseHold )

$130,493.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program total project costs of these properties,
impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.
Two Rivers Ottaquechee Regional Commission (TRORC) will serve as the lead organization to administer the delivery of this
program, working through several of the other Regional Planning Commissions to assist in the necessary field work and
providing technical assistance to municipalities specific to their respective regions, and to assist in the actual closings with the
property owners, municipalities and the Hazard Mitigation Grant Program (HMGP).  The State will be working closely with
TRORC to provide draft documents, subgrant agreements, duplication of benefit documentation and ongoing technical
assistance and oversight monitoring of the program.
Residential buyouts to assist homeowners that are above income in the non-targeted counties.  These funds will provide the
25% match to the Hazard Mitigation Grant Program (HMGP). 
 

Residential Buyouts non-targeted URActivity Title:

Project Number:

RD-1 Buyouts- HMGP Match and non-eligible FEMA

Project Title:

RD-1 Buyouts- HMGP Match and Non-eligible FEMA

$130,493.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $130,493.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension Res
Buyouts Non-Target

UR - TRORC

RD-1-E Res Buyouts
Non-Target UR IG-

00036

RD-1 Buyouts-
HMGP Match and
non-eligible FEMA

Acquisition - buyout of
residential properties

Two Rivers Ottauquechee
Regional Commission

General Account

$130,493.00$0.00Total Funds Expended
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Location Description:

Any other county in the State other than Washington, Windsor, or Windham counties (targeted counties).

This Activity is closed and progess is no longer being reported under this Activity.  All further progress is being reported under
RD-1 E2 Res Buyouts Non-Target UR E2.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

2/2# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 2/2# of Households 0 0 0.00

0 0/0 0/0 2/2# Owner Households 0 0 0.00

RD-1 E2 Brattleboro Housing Authority / RD-1 E2 BrattleboroProject # / Title:

Grantee Activity Number:

Activity Status:

RD-1-E2 Red Clover IG-00005 E2

Activitiy Category:

Construction of new replacement housing Under Way

RD-1-E2 Red Clover IG-00005 E2Activity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$76,647.00

Low/Mod Red Clover Commons Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$76,647.00

$76,647.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

05/01/2017

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

BENEFICIARIES will be reported under the original activity
Replacement Housing for the Brattleboro Housing Authority, Melrose Terrace that was severely impacted by Tropical Storm
Irene.  Also, to assist with the demolition and clearance of the four most critical buildings in the Floodway at Melrose Terrace to
restore the floodway. 

Location Description:

Fairground Road; Brattlboro, Vermont

There was a Ribbon Cutting Ceremony held at the Red Clover Commons building on May 25th with dignataries from across
Vermont and representatives of HUD in attendance.  One of the highlights of the new building is the geothermal system, which
is performing well and keeping the building cool with minimal energy consumption.
The demoltion of the Melrose Terrace buildings is on hold until the PDMA grant is finalized.
An Amendment to extend the End Date of the Grant Agreement has been offered and is expected to be finalized in early July
2017, to extend the End Date to 12/31/2018.
Beneficiaries were previously reported under teh RD-1-E Red Clover IG-00005 Activity.

Activity Progress Narrative:

RD-1 E2 Brattleboro Housing Authority RD-1 E2 Brattleboro Housing Authority

$0.00$0.00Red Clover Commons Limited Partnership

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-1 Economic Recovery, Flood Impacted Biz 2 / RD-1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,246.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources $51,246.00

$0.00

$51,246.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Biz Assist non-targeted LMI RD-1 IG-00060

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$51,246.00

Responsible Organization:

Econ. development or recovery activity that creates/retains Completed

BDCC Business Assistance Progam BenningtonActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Biz 2

Project Title:

RD-1 Brattleboro Development Credit Corp.
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 2/10 3/12# of Permanent Jobs Retained 0 0 100.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To
provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Businesses located in Bennington county (non-targeted)

Grant completed and closed in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$51,246.00$0.00Brattleboro Development Credit Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 2/10 3/12# of Persons 0 0 100.00

$0.00     Program Funds Drawdown $51,246.00

$51,246.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,099.50

Urgent Need Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$485,099.50

$0.00

$0.00

$0.00

$485,099.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Biz Assist Targeted UR RD-1 IG-00060

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$485,099.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide technical assistance, grants and/or loans to businesses to for remaining unmet needs such as equipment
replacement, structural repairs, working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Assist flood-impacted businesses in Windham County

Activity Progress Narrative:

BDCC Business Assistance Windham URActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Biz 2

Project Title:

RD-1 Brattleboro Development Credit Corp.

$485,099.50$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $485,099.50

$485,099.50$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 37/20# of Permanent Jobs Retained 0 0 0.00

Grant completed and closed in previous QPR.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/6# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 37/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Business Assist Prog Windsor RD-1 IG-
00060

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Cancelled

Activity Description:

Not used - divided activities into further details of LMI and Urgent Need

Location Description:

N/A

Activity Progress Narrative:

BDCC Business Assistance Program WindsorActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Biz 2

Project Title:

RD-1 Brattleboro Development Credit Corp.

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$648,450.50

Low/Mod Brattleboro Development Credit Corporation

Total Projected Budget from All Sources

Match Contributed

$648,450.50

$0.00

$0.00

$0.00

$648,450.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BDCC Business Assist Targeted LMI RD-1 IG-
00060

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$648,450.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide technical assistance, grants and/or loans to businesses to for remaining unmet needs such as equipment
replacement, structural repairs, working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Windham county

Activity Progress Narrative:

BDCC Business Assistance Windham LMIActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Biz 2

Project Title:

RD-1 Brattleboro Development Credit Corp.

$648,450.50$0.00Brattleboro Development Credit Corporation

$0.00     Program Funds Drawdown $648,450.50

$648,450.50$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 16/0 5/6 21/6# of Permanent Jobs Created 0 0 100.00

0 42/14 10/42 52/96# of Permanent Jobs Retained 0 0 100.00

Grant completed and closed in previous QPR.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/30# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 69/14 4/48 73/102# of Persons 0 0 100.00

RD-1 Economic Recovery, Flood Impacted Businesses / RD-1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

Capstone Biz Assist non-targeted LMI RD-1 IG-
00065

Activitiy Category:

12/10/201512/10/2013

Econ. development or recovery activity that creates/retains Completed

Capstone Business Assistance non-targeted
counties

Activity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Businesses

Project Title:

RD-1 Capstone Community Action (CVCAC)
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Benefit Type:

Overall

$158,629.00

Low/Mod Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$158,629.00

$0.00

$0.00

$0.00

$158,629.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

$0.00

$0.00

N/A

$0.00

To Date

Direct ( Person )

$158,629.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in non-targeted counties, such as Orange county

Grant completed and closed in previous QPR.

Activity Progress Narrative:

$158,629.00$0.00Capstone Community Action

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Businesses 0

$0.00     Program Funds Drawdown $158,629.00

$158,629.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 51/2 29/16 80/27# of Permanent Jobs Retained 0 0 100.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 51/2 29/16 80/27# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,034.00

Urgent Need Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$124,034.00

$0.00

$0.00

$0.00

$124,034.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist non-targeted UR RD-1 IG-
00065

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

 (  )

$124,034.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Capstone Business Assistance non-targeted URActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Businesses

Project Title:

RD-1 Capstone Community Action (CVCAC)

$124,034.00$0.00Capstone Community Action

$0.00     Program Funds Drawdown $124,034.00

$124,034.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 37/11# of Permanent Jobs Retained 0 0 0.00

Grant completed and closed in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Businesses 0

42

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,051,147.00

Low/Mod Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$1,051,147.00

$0.00

$0.00

$0.00

$1,051,147.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist Targeted LMI RD-1 IG-00065

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$1,051,147.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Flood impacted businesses located in Washington and Windsor counties (targeted counties).

Capstone Business Assistance Prog
Wash/Windsor LMI

Activity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Businesses

Project Title:

RD-1 Capstone Community Action (CVCAC)

$1,051,147.00$0.00Capstone Community Action

$0.00     Program Funds Drawdown $1,051,147.00

$1,051,147.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 112/2 54/35 166/41# of Permanent Jobs Retained 0 0 100.00

Grant completed and closed in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/10# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 112/2 54/35 166/41# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,190.00

Urgent Need Capstone Community Action

Total Projected Budget from All Sources

Match Contributed

$211,190.00

$0.00

$0.00

$0.00

$211,190.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Capstone Biz Assist Targeted UR RD-1 IG-00065

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

12/10/2013

Direct ( Person )

$211,190.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

To provide assistance to businesses to meet remaining unmet needs in the form of technical assistance, grants, and/or loans
for equipment replacement, structural repairs and working capital needs.
Economic Recovery for flood impacted businesses remains a top priority for the state. Surveys conducted continue to show that
flood impacted businesses have remaining un-met needs and further disaster recovery assistance is needed. To ensure a full
recovery for the most impacted businesses and to support the economic health of the most impacted communities, DHCD will
continue to partner with regional economic service providers to assist those businesses with remaining unmet needs.
To provide direct assistance to flood impacted business including farms by providing technical assistance, grants and loans to
businesses with remaining unmet needs as a result of declared disasters. This business assistance program will be
administered by the existing partnership of regional economic development organizations formed after Tropical Storm Irene.

Location Description:

Various businesses located within the targeted counties of Washington and Windsor will be assisted with this project.  While
many businesses have completed a survey to indicate unmet need, the specific businesses (and addresses of those
businesses) have yet to be determined and will be handled through an application and review process that is currently
underway.

Capstone Business Assist Prog Wash/Windsor URActivity Title:

Project Number:

RD-1 Economic Recovery, Flood Impacted Businesses

Project Title:

RD-1 Capstone Community Action (CVCAC)

$211,190.00$0.00Capstone Community Action

$0.00     Program Funds Drawdown $211,190.00

$211,190.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 40/21# of Permanent Jobs Retained 0 0 0.00

Grant completed and closed in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 40/21# of Persons 0 0 0.00

RD-1 Ladd Hall Limited Partnership / DR2RD-1-2012-CVCLT-Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

DR2-2012-CVCLT-00011

Activitiy Category:

11/30/201511/10/2014

Construction of new replacement housing Completed

Ladd Hall Limited PartnershipActivity Title:

Project Number:

RD-1 Ladd Hall Limited Partnership

Project Title:

DR2RD-1-2012-CVCLT-000011
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Benefit Type:

Overall

$1,000,000.00

Low/Mod Ladd Hall Limited Partnership

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$5,743,725.00

$0.00

$1,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

$0.00

$0.00

N/A

$0.00

To Date

Direct ( HouseHold )

$1,000,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Ladd Hall Limited Partnership, formed by Housing Vermont, Inc. and Central Vermont Community Land Trust  will rehabilitate
the historic portion of Ladd Hall, construct a new addition to develop 27 units of affordable housing.  The property will have 14
one bedroom units and 11 two bedroom units, and 2 three bedroom units.

Location Description:

36 State Drive; Waterbury, Vermont 05676 - formerly Ladd Hall of the State Office Complex in Waterbury and part of the
historic buildings of the State Hospital complex

Grant completed and closed in previous QPR.

Activity Progress Narrative:

$1,000,000.00$0.00Ladd Hall Limited Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/27# of Housing Units 0

27/27# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 13/25 12/2 27/27# of Households 0 0 92.59

0 13/25 12/2 27/27# Renter Households 0 0 92.59

$0.00     Program Funds Drawdown $1,000,000.00

$1,000,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

RD-1 Municipal Infrastructure Recovery and Repair / RD-1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$408,708.00

Urgent Need Town of Brandon

Total Projected Budget from All Sources

Match Contributed

$408,708.00

$0.00

$336,575.00

$0.00

$408,708.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Town of Brandon IG-00068

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

02/15/2017

$0.00

To Date

12/11/2014

Area (  )

$408,708.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

RD-1-Extension Brandon's Town Offices RehabActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$408,708.00$0.00Town of Brandon

$0.00     Program Funds Drawdown $408,708.00

$408,708.00$0.00Total Funds Expended
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Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the
evacuation and containment of the building for several months.  The building was then stabilized and work was done to prevent
further deterioration and mold growth.  The Town will use CDBG-DR2 funds, combined with other funds, to rehab and repair the
building and relocate the town offices back into this historic building.

Location Description:

The Brandon Town Office is located at 49 Center Street in Brandon, Vermont.

This grant was completed on February 15, 2017, but the completion date was not previously reported in the QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,913.00

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$5,913.00

$0.00

$568.00

$0.00

$5,913.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E Town of Rochester IG-00050

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

05/09/2014

Area (  )

$5,913.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

EXPENDITURE DEADLINE EXTENSION
Beneficiaries reported under original activity.
This is a Class 3 road that has been subject to repeated flooding and that was severely impacted by Tropical Storm Irene.  The
Town will use CDBG-DR2 funds for an innovative concept practiced in the western part of the country, but never implemented
or tested in Vermont - lowering and rebuilding the road to allow floodwaters to pass.  Erosion will be mitigated along a bend in
the White River, as well as mitigating damage to the roadway, a farmer's field, and potentially a nearby residence.

Location Description:

Bean's Bridge Road, Rochester, Vermont.

Grant completed and closed in previous QPR.

Activity Progress Narrative:

RD-1-Extension Rochester's Bean Bridge RoadActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$5,913.00$0.00Town of Rochester

$0.00     Program Funds Drawdown $5,913.00

$5,913.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$254,215.00

Urgent Need Town of Athens

Total Projected Budget from All Sources

Match Contributed

$254,215.00

$0.00

$30,690.00

$0.00

$254,215.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Athens RD-1 IG-00064

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

11/30/2015

$0.00

To Date

02/12/2015

Area (  )

$254,215.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

The project consists of replacing three culverts: two on Walker Road and one on Brookline Road that were washed out during
Tropical Storm Irene.  The one on Brookline Road serves as a major rural collector of a Class 07 paved highway on which the
Athens municipal office is located.  The three culverts are designed to meet current state standards which will alleviate the
previously poorly designed structures that ultimately presented a life-threating situation.

Location Description:

Walker Road; Class 9 Road Vermont Route 35
Brookline Road; Class 7 Road

Grant completed and closed in previous QPR.

Activity Progress Narrative:

Walker and Brookline Roads CulvertsActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$254,215.00$0.00State of Vermont Agency of Commerce & Community

$0.00$0.00Town of Athens

$0.00     Program Funds Drawdown $254,215.00

$254,215.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,512.00

Urgent Need Town of Brandon

Total Projected Budget from All Sources

Match Contributed

$45,512.00

$0.00

$131,264.00

$0.00

$45,512.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Brandon RD-1 IG-00068

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

02/15/2017

$0.00

To Date

12/11/2014

Area (  )

$45,512.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

EXPENDITURE DEADLINE EXTENSION
On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the
evacuation and containment of the building for several months.  The building was then stabilized and work was done to prevent
further deterioration and mold growth.  The Town will use CDBG-DR2 funds, combined with other funds, to rehab and repair the
building and relocate the town offices back into this historic building.

Location Description:

The Brandon Town Office is located at 49 Center Street in Brandon, Vermont.

Activity Progress Narrative:

Brandon Town Office RehabActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$45,512.00$0.00Town of Brandon

$0.00     Program Funds Drawdown $45,512.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension
Brandon's Town
Offices Rehab

RD-1-E Town of
Brandon IG-00068

RD-1 Municipal
Infrastructure
Recovery and

Repair

Rehabilitation/reconstru
ction of public facilitiesTown of Brandon General Account

$45,512.00$0.00Total Funds Expended
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This grant was completed on February 15, 2017, but the completion date was not previously reported in the QPR.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

1/1# of Elevated Structures 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,853.00

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$181,853.00

$0.00

$18,378.00

$0.00

$181,853.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Rochester RD-1 IG-00050

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

11/30/2015

$0.00

To Date

05/09/2014

Area (  )

$181,853.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

This is a Class 3 road that has been subject to repeated flooding and that was severely impacted by Tropical Storm Irene.  The
Town will use CDBG-DR2 funds for an innovative concept practiced in the western part of the country, but never implemented
or tested in Vermont -  lowering and rebuilding the road to allow floodwaters to pass.  Erosion will be mitigated along a bend in
the White River, as well as mitigating damage to the roadway, a farmer's field, and potentially a nearby residence.
 

Location Description:

Bean's Bridge Road, Rochester, Vermont.

Activity Progress Narrative:

Bean's Bridge Road RehabActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$181,853.00$0.00Town of Rochester

$0.00     Program Funds Drawdown $181,853.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-1-Extension
Rochester's Bean

Bridge Road

RD-1-E Town of
Rochester IG-00050

RD-1 Municipal
Infrastructure
Recovery and

Repair

Construction/reconstruct
ion of streets

Town of Rochester General Account

$181,853.00$0.00Total Funds Expended
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Grant completed and closed in previous QPR.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

800/400# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,204.00

Urgent Need Town of Springfield

Total Projected Budget from All Sources

Match Contributed

$270,204.00

$0.00

$79,100.00

$0.00

$270,204.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Springfield RD-1 IG-00051

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

08/10/2016

$0.00

To Date

07/10/2014

Area (  )

$270,204.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to construct a stormwater collection system on Meadow Drive, in Springfield, VT.  The system is designed to
prevent future damage to private property caused by stormwater runoff during rain events.  During Tropical Storm Irene, the
erosion was dramatic and was impacting the residential septic systems.  It will redirect the stormwater away from private
property on the western side of Meadown Drive into an existing stormwater collection system.  The proposed stormwater
collection system will consist of 48" diamter storage piping to provide capacity for detention of the stormwater beginning at 14
Meadow Drive, continuing 800 linear feet, and will include 6 catch basins to capture flow from additional low points north to the
intersection of Pedden Road.  Here the new system will be connected to the existing stormwater collection system that
discharges into the Black River through a 30 inch diameter culvert.  The stored flood water is to be released in a manner that
will not inundate the existing stormwater collection system, and will prevent future damage to private property caused by
stormwater runoff.

RD-1 Meadow Drive Stormwater bank stabilizationActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$0.00$0.00State of Vermont Agency of Commerce & Community

$270,204.00$0.00Town of Springfield

$0.00     Program Funds Drawdown $270,204.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

RD-2 Meadow Drive
stormwater bank

stabilization

RD-2 Town of
Springfield

CONTINUATION IG-
00051

RD-2 Muni
Infrastructure

Recovery & Repair

Rehabilitation/reconstru
ction of public facilitiesTown of Springfield General Account

$270,204.00$0.00Total Funds Expended
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Location Description:

Western side of Meadow Drive, predominantly between two residential properties.

This grant was completed on August 10, 2016, but the completion date was not previously reported in the QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,792.00

Low/Mod Town of Warren

Total Projected Budget from All Sources

Match Contributed

$186,792.00

$0.00

$20,637.00

$0.00

$186,792.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Warren RD-1 IG-00035

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

04/10/2014

Area (  )

$186,792.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

The Town of Warren requests $186,792 in CDBG-DR II funds to replace the hydraulically inadequate 4’ Plunkton Road culvert,
which was severely damaged during Tropical Storm Irene, with a 12’x 6’ x 3’ x 70’ long open bottom arch structure to prevent
future flooding events from cutting off residents on both sides of the culvert. The road was completely washed out by Irene
leaving an open crater sliced into the road. A proper solution was not possible at the time of the washout and repairs were
made quickly to assist residents from Granville, Hancock and Rochester who were cut off from vital services.

Location Description:

The culvert is located 0.7 miles north of Plunkton Road’s intersection with Vermont Route 100.

Grant completed and closed in previous QPR.

Activity Progress Narrative:

Warren Plunkton Road Culvert LMI 00035Activity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$186,792.00$0.00Town of Warren

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $186,792.00

$186,792.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,207.00

Low/Mod Town of Whitingham

Total Projected Budget from All Sources

Match Contributed

$12,207.00

$0.00

$9,129.00

$0.00

$12,207.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Town of Whitingham RD-1 IG-00045

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

07/10/2014

Area (  )

$12,207.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Whitingham Bridge #47 is in Jacksonville and is the farthest downstream of three relatively closely spaced town bridges across
the East Branch North River. It extends from Vermont Route 112 to one of the few retail businesses in the Village. Tropical
Storm Irene destroyed the farthest upstream of the three bridges, and carried it over the middle bridge and into bridge #47.
Bridge # 47 was severely damaged but was repaired sufficiently to be placed into service. It needs full replacement of the deck
and guardrails to be safe and fully serviceable.
The project will involve complete removal and replacement of the bridge deck and guardrails. The abutments and steel beams
will not be altered.

Location Description:

Whitingham Bridge 47 is located at 201 Vermont Route 112, Whitingham VT (Jacksonville Village).
Windham County FIPS: 50025.

Grant completed and closed in previous QPR.

Activity Progress Narrative:

Whitingham Bridge #47 Deck ReplacementActivity Title:

Project Number:

RD-1 Municipal Infrastructure Recovery and Repair

Project Title:

RD-1 Municipal Infrastructure Recovery and Repair

$12,207.00$0.00Town of Whitingham

$0.00     Program Funds Drawdown $12,207.00

$12,207.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-1 State Administration / RD- 1 State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,320.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources $119,320.00

$0.00

$119,320.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration non-targeted 20%

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

12/10/2015

$0.00

To Date

08/28/2011

 (  )

$119,320.00

Responsible Organization:

Administration Completed

State Administration non-targeted 20%Activity Title:

Project Number:

RD-1 State Administration

Project Title:

RD- 1 State Administration

$0.00     Program Funds Drawdown $119,320.00
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Provide staff oversight and administration of the Program for the non-targeted 20% allocation of the funding to ensure full
compliance with all the rules and regulations. 

Location Description:

Primarily at the main office location of One National Life Drive; however, the staff will be required to conduct onsight monitoring
visits through out the State.

Activity closed in previous QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$119,320.00$0.00Agency of Commerce and Community Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$119,320.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$477,280.00

N/A Agency of Commerce and Community Development

Total Projected Budget from All Sources

Match Contributed

$477,280.00

$0.00

$0.00

$0.00

$477,280.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State Administration targeted 80%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/10/2015

$0.00

To Date

08/28/2011

 (  )

$477,280.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Staff oversight and administration of the Program for the 80% targeted allocation to ensure full compliance with all the rules and
regulations.

Location Description:

Primarily will be in the main office location at One National Life Drive Montpelier, Vermont.  However, the staff will be required
to conduct onsight monitoring visits throughout the entire State.

Activity closed in previous QPR.

Activity Progress Narrative:

State Administration targeted 80%Activity Title:

Project Number:

RD-1 State Administration

Project Title:

RD- 1 State Administration

$477,280.00$0.00Agency of Commerce and Community Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $477,280.00

$477,280.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-2 BHA Red Clover E2 / RD-2 BHA Red CloverProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,380.00

Low/Mod Red Clover Commons Limited Partnership

Total Projected Budget from All Sources $111,380.00

$111,380.00

$0.00

$111,380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 BHA Red Clover E2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

N/A

12/31/2017

$111,380.00

To Date

12/10/2013

Direct ( HouseHold )

$0.00

Responsible Organization:

Construction of new replacement housing Under Way

RD-2 BHA Red CloverE2Activity Title:

Project Number:

RD-2 BHA Red Clover E2

Project Title:

RD-2 BHA Red Clover

$0.00$0.00Red Clover Commons Limited Partnership

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Location Description:

Continuation of activity funded under Round 1 and Round 2-E as BHA Red Clover Commons Housing

A Ribbon Cutting Ceremony was held on May 25th, with dignataries from across Vermont and representatives of HUD in
attendance.  One of the highlights of the new building is the geothermal system, which is performing well and is keeping the
building cool with minimal energy consumption.
The demolition of the Melrose Terrace buildings in on hold until the PDMA grant is finalized.  FEMA is currently undertaking the
environmental review for the demolition of the buildings at Melrose Terrace.  The proposed date of completion is September
2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-2 Buyouts HMGP Match and non-eligible FEMA / RD-2Project # / Title:

Grantee Activity Number:

Activity Status:

RD-2 Residential Buyouts LMI targeted IG-00036

Activitiy Category:

Acquisition - buyout of residential properties Under Way

RD-2 Res Buyouts Wash/Winds/Windh LMIActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

$0.00

$0.00

N/A

10/30/2017

$0.00

To Date

10/13/2014

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

CDBG-DR2 RD-2 funding, combined with the previous CDBG-DR1 and CDBG-DR2 RD-1 allocation and state general funds
through the Vermont Housing and Conservation Board (VHCB) will largely satisfy the remaining unmet needs for buyouts.  By
making this commitment, the state will maximize participation in the FEMA buyouts and at the same time assist those unable to
access FEMA funding.  This gives those most affected by flooding a better chance at full recovery and removes properties from
danger and reduces future impacts from flooding, thus fostering responsible flood plain management.
Funding will be used to assist communities and property owners meet the FEMA required 25% match and support FEMA-
denied property buyouts at 75% of the pre-flood assessed property value statewide. In addition, a small portion of these funds
will support land restoration once the demo and clearance of the parcels has been completed to provide community green
space and/or limited recreational facilities in accordance with the deed restrictions to maintain in perpetuity any buyout property
for a use that is compatible with open space, recreational, or wetlands management practices.

Location Description:

Washington, Windsor, and Windham Counties

There have been no funds yet expended out of this Activity and no progress to report at this time.

Activity Progress Narrative:

Project Number:

RD-2 Buyouts HMGP Match and non-eligible FEMA

Project Title:

RD-2 Property Buyouts HMGP Match & non-eligible

$0.00$0.00Two Rivers Ottauquechee Regional Commission

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-2 Muni Infrastructure Recovery & Repair / RD-2 MuniProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$850,000.00

Urgent Need City of Montpelier

Total Projected Budget from All Sources $850,000.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

RD-2 City of Montpelier IG-00013

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

08/01/2017

To Date

02/11/2016

Area (  )

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

RD-2 Montpelier Taylor Street Riverwall ReconstActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair
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Match Contributed $1,406,683.00

$0.00

$850,000.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$850,000.00

$0.00

$0.00 $0.00

$6,308.00

$0.00
$850,000.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The project will allow the City of Montpelier to stabilize and rebuild the One Taylor Street Retaining Wall that protects the site at
1 Taylor Strreet, Montpelier, VT.  Two flooding events (May 2011 and Tropical Storm Irene in August 2011) exacerbated the
deteriorating condition of the Wall as large cut granite blocks at the base of the wall were completely dislocated.  Because One
Taylor Street is the site of the former home to a metal salvage yard, the soils require specific management practices to meet
requirements of the approved CAP.  Erosion of soils would result in contamination and sedimentation of the Winooski River.
 

Location Description:

1 Taylor Street, Montpelier, VT

The One Taylor Street River Wall Reconstruction Project was substantially completed in March 2017.  With the project now fully
completed and all funds expended, the City of Montpelier has submitted a Final Program Report, which the ACCD staff is
currently reviewing. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$850,000.00$850,000.00City of Montpelier

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$850,000.00     Program Funds Drawdown $850,000.00

$850,000.00$850,000.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,780.00

Urgent Need Town of Barnard

Total Projected Budget from All Sources

Match Contributed

$45,780.00

$0.00

$336,575.00

$0.00

$45,780.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Brandon IG-00068

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

02/15/2017

$0.00

To Date

12/11/2014

 (  )

$45,780.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

PROJECT CONTINUATION
On August 29, 2011, Tropical Storm Irene brought one foot of flood waters into the Town Office building, resulting in the
evacuation and containment of the building for several months.  The building was then stabilized and work was done to prevetn
further deterioration and mold growth.  The Town will use CDBG-DR2 funds, combined with other funds, to rehab and repair the
building and relocate the town offices back into this historic building.

Location Description:

Project is located at 49 Center Street in Brandon, VT.

This grant was completed on February 15, 2017, but the completion date was not previously reported in the QPR.

Activity Progress Narrative:

RD-2 Brandon Town Office RelocationActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$20,170.00$0.00Town of Barnard

$25,610.00$0.00Town of Brandon

$0.00     Program Funds Drawdown $45,780.00

$45,780.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$329,192.00

Low/Mod Town of Cambridge

Total Projected Budget from All Sources

Match Contributed

$329,192.00

$0.00

$0.00

$0.00

$329,192.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Cambridge IG-00011

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

11/05/2015

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Town of Cambridge is tackling two projects under this grant.  The first is replacing the Greenway/Railroad Bridge over the
Brewster River with a properly sized and proportioned bridge and the other project is replacing two under-sized culverts under
Route 15.

Location Description:

Greenway/Railroad Bridge and Route 15.

The Town of Cambridge has requested an extenstion of the End Date of the grant until September 30, 2018.  The amendment
request is under review by ACCD staff.
For the bridge aspect of the project, the Final Plans have been completed, the Environmental Release issued, the notice for
bids has been advertised, pre-bid meeting held, and the bid opening was held on June 16, 2017.  The construction contract
should be fully executed in the early part of the 3rd quarter, early July.
For the culvert aspect of the project, the Final Plans have been completed, easements with property owners are being finalized,
the Final Notice for the Environmental Review process has been published, the notice for bids is prepared and the bid process
should be complete in early July, with the construction contract executed at that time.

Activity Progress Narrative:

RD-2 Cambridge Greenway/Railrd Bridge/Rt 15
culver

Activity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$0.00$0.00Town of Cambridge

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$443,250.00

Low/Mod Town of Hancock

Total Projected Budget from All Sources

Match Contributed

$443,250.00

$80,000.00

$16,750.00

$0.00

$443,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Hancock IG-00009

$47,564.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$16,750.00

N/A

12/31/2017

$80,000.00

To Date

02/11/2016

Area (  )

$47,564.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The project will use $363,250.00 in Disaster Recovery funds, in conjunction with $39,805.00 in other resources, to remove an
undersized culvert and replace it with a new bridge.

Location Description:

Churchville Road, Hancock, VT.

Construction began on May 8th and is on target to complete in mid-August.  The contractor finished installing the cofferdan and
has begun excavating the structure. 

Activity Progress Narrative:

RD-2 Hancock Churchville Culvert ReplacementActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$47,564.00$47,564.00Town of Hancock

No Accomplishments Performance Measures

Accomplishments Performance Measures

$47,564.00     Program Funds Drawdown $47,564.00

$47,564.00$47,564.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
Hancock.jpg

Image:

Document
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,500.00

Urgent Need Town of Northfield

Total Projected Budget from All Sources

Match Contributed

$295,500.00

$0.00

$0.00

$0.00

$295,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Northfield IG-00073

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

09/17/2015

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The funds will be used in conjunction with other resources to redevelop a 5 acre parcel and reduce the flood risk to the Water
Street neighborhood.  The Town wants to enhance the natural floodplain function in this stretch of the Dog River, establish a
substantial vegetated buffer, and provide recreation amenities for the neighborhood.  The property will be subject to FEMA's
standard deed restrictions and a conservation easement held by the Vermont Housing and Conservation Board (VHCB).  A
hydraulic and dyrologic study has been completed and the town will use one of the four proposals for ecological restoration and
enhanced floodplain function in the adjacent river system.  The Park will include floodable recreational amenities located near
the street, such as volleyball courts, picnic tables, and an organic playscape as well as series of walking paths with
landscaping.  The Town intends to work with the neighborhood and other stakeholders to ensure the final design is acceptable
to the neighboring residents.

Location Description:

5 acre property formerly known as 339, 355, 389, 405, 435, 449, 465, 483, and 499 Water Street, Northfield, VT.

ACCD staff conducted a technical assistance visit on June 16th to review compliance requirements for this Davis Bacon eligible
project.
Bids were received and the lowest bid was accepted from WB Rogers.  A pre-construction meeting was held on June 22nd,
with the Town, the proejct engineer (Milone and MacBroom), the landscape architect (Greenman Pederson)

Activity Progress Narrative:

RD-2 Northfield Water Street River ParkActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$0.00$0.00Town of Northfield

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

77

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



and the general contractor present. 
Construction is expected to get under way by July 17th and be completed by August 15th, with the exception of planting trees,
which may need to occur in September.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,497.00

Low/Mod Town of Readsboro

Total Projected Budget from All Sources

Match Contributed

$319,497.00

$0.00

$38,094.00

$0.00

$319,497.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Readsboro IG-00042

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

10/30/2017

02/17/2017

$0.00

To Date

09/11/2014

Area (  )

$319,497.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

The Town of Readsboro will utilize the funds to fortify and stablilize the failed riverbank and mitigate erosion threats to three
homes and municipal infrastructure adjacent to School Street.  The majority of the work includes fortifying approximately 375' of
riverbank along the Deerfield River adjacent to School Street.  To complete the fortification, additional riprap will be placed at
the base of the failed slop to minimize future slope erosion.  The Town will also install additional armoring on the bed of the
river to prevent future undermining during the next large flood as well as re-grade the failed slope to create a more gentle grade
which will then be replated to help prevent future erosion.

Location Description:

Deerfield River adjacent to School Street, Readsboro, VT.

This grant was completed on February 17, 2017, but the completion date was not previously reported in the QPR.

Activity Progress Narrative:

RD-2 Readsboro Riverbank StabilizationActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$319,497.00$0.00Town of Readsboro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $319,497.00

$319,497.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,796.00

Urgent Need Town of Springfield

Total Projected Budget from All Sources

Match Contributed

$117,796.00

$0.00

$0.00

$0.00

$117,796.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Springfield  CONTINUATION IG-
00051

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

08/10/2016

$0.00

To Date

07/10/2014

Area (  )

$117,796.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

CONTINUATION OF ACTIVITY ORIGINALLY FUNDED UNDER RD-1
Beneficiaries reported under original activity.
Funds will be used to construct a stormwater collection system on Meadow Drive, in Springfield, VT.  The system is designed to
prevent future damage to private property caused by stormwater runoff during rain events.  During Tropical Storm Irene, the
erosion was dramatic and was impacting the residential septic systems.  It will redirect the stormwater away from private
property on the western side of Meadown Drive into an existing stormwater collection system.  The proposed stormwater
collection system will consist of 48" diamter storage piping to provide capacity for detention of the stormwater beginning at 14
Meadow Drive, continuing 800 linear feet, and will include 6 catch basins to capture flow from additional low points north to the
intersection of Pedden Road.  Here the new system will be connected to the existing stormwater collection system that
discharges into the Black River through a 30 inch diameter culvert.  The stored flood water is to be released in a manner that
will not inundate the existing stormwater collection system, and will prevent future damage to private property caused by
stormwater runoff.

Location Description:

Western side of Meadow Drive in the Town of Springfield.

RD-2 Meadow Drive stormwater bank stabilizationActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$117,796.00$0.00Town of Springfield

$0.00     Program Funds Drawdown $117,796.00

$117,796.00$0.00Total Funds Expended
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This grant was completed on August 10, 2016, but the completion date was not previously reported in the QPR.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,900.00

Urgent Need Town of Stockbridge

Total Projected Budget from All Sources

Match Contributed

$331,900.00

$0.00

$22,729.00

$0.00

$331,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Stockbridge IG-00074

$16,375.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$22,729.00

N/A

09/30/2017

$0.00

To Date

09/17/2015

Area (  )

$16,375.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The Town of Stockbridge will use CDBG-DR funds to complete the design and relocation of approximately 900 linear feet of
Taggart Hill Road and associated utilities.  The project, designed with support from Vermont Department of Conservation and
Agency of Transportation, will make essential drainage improvements and armor the bank of Taggart Hill Road. Additionally,
the stream bed of Taggart Brook will be widened to increase the hydraulic capacity of the stream, resulting in a less constrained
and more flood resilient road during extreme weather. The road is abutted on both sides by the Lew Newell Wildlife
Management Areas, which is owned by the State of Vermont.

Location Description:

Taggart Hill Road, located off of Vermont Route 107.

The final Vermont Fish & Wildlife and Vermont Stream Alteration Permit have been secured.  The utility pole move was
completed with assistance from Green Mountain Power and FairPoint Communications and construction has now begun on the
lower road embankment.

Activity Progress Narrative:

RD-2 Stockbridge Taggart Hill Road So. RelocationActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$16,375.00$16,375.00Town of Stockbridge

$16,375.00     Program Funds Drawdown $16,375.00

$16,375.00$16,375.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,976.00

Urgent Need Town of Waitsfield

Total Projected Budget from All Sources

Match Contributed

$99,976.00

($80,000.00)

$12,343.00

$0.00

$99,976.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of Waitsfield IG-00069

$52,621.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$12,343.00

N/A

08/01/2017

($80,000.00)

To Date

04/14/2015

Area (  )

$87,813.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Waitsfield will use CDBG-DR funds to construct the .05 acre Waitsfield Pocket Park in the Bridge Street business
district along the Mad River, adjacent to the Waitsfield Covered Bridge. The Park will be cohesively integrated into the historic
covered bridge and street access areas and designed to enhance the visual quality of the area, accent the river and guide
access to these resources in an environmentally sound manner.  The Park will be an attractive riverfront gathering space for
pedestrians that enables safe enjoyment of the unique covered bridge and river vista within easy walking distance fromthe
downtown core.

Location Description:

50 Bridge Street, Waitsfield, VT

The Town of Waitsfield held a mandatory pre-bid meeting with project site walk-through on April 6, 2017, with bids due by April
19th. The Grass Gauchos were the lowest bidders and a contract between the Town and the Grass Gauchos was executed.
The project completed in a relatively short amount of time, just a little over two weeks.  A Certificate of Substantial Completion
was signed on June 27, 2017, with a number of punch list itmes to be completed.  Those punch list items included benches,
trash receptacles, railing, and signage.  The Final Public Hearing was held on June 27th, with a No Rise Certification issued on
June 28th. 
The park was officially opened to the public at 5:00 pm on June 28th, followed almost immediately by a weekend

Activity Progress Narrative:

RD-2 Town of Waitsfield Pocket ParkActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$87,813.00$52,621.00Town of Waitsfield

$52,621.00     Program Funds Drawdown $87,813.00

$87,813.00$52,621.00Total Funds Expended

85

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



storm that produced flooding and testing the resiliency of the park.  It passed! 
The project came in substanitally below budget with only 66% of municipal/Other Resources spent and 54% of the CDBG-DR
funds expended.  An official Grand Opening is planned for a date in August that will coincide with the 6th anniversary of
Tropical Storm Irene.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Town of West Windsor

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$1,393,253.00

$0.00

$750,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of West Windsor IG-00034

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

03/12/2014

Area (  )

$750,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The Town of West Windsor will use CDBG-DR funds to construct a new municipal wastewater system to serve 33 equivalent
users in the village of Brownsville.  The planned system will consist of two 8" gravity sewer lines that will require two pump
stations.  The proposed sewer lines will connect to the existing wastewater system of the former Mount Ascutney Mountain
Resort, which in turn is connected to the Town of Windsor's municipal wastewater system.

Location Description:

The planned wastewater system will consist of sewer lines that will run along Route 44 and the Brownsville-Hartland Road in
the Village of Brownsville, Town of West Windsor.

This project was split to allow for the capture of LMI benefit, where appropriate.  Narrative for both Activities is the same.
The project has completed and the Town of West Windsor was able to hold a Final Public Hearing on April 24, 2017.  ACCD
staff will work with the Town to approve the Final Program Report and issue a Clearance letter, along with a Certificate of
Program Completion once the Single Audit is reviewed and cleared.

Activity Progress Narrative:

RD-2 West Windsor Urgent Need Sewer
Construction

Activity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$750,000.00$0.00Town of West Windsor

$0.00     Program Funds Drawdown $750,000.00

$750,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,547.00

Low/Mod Town of West Windsor

Total Projected Budget from All Sources

Match Contributed

$141,547.00

$0.00

$0.00

$0.00

$141,547.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 Town of West Windsor IG-00034 LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

03/12/2014

Area (  )

$141,547.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Same activity as RD-2 Town of West Windsor IG-00034, but LMI and Urgent Need have been broken out and reported as
separate activities for the sake of reporting beneficiaries.

Location Description:

This Grant was split into two (2) Activities to appropriately record LMI and Urgent Need benefit.  The location description and
activity description are the same, and all progress reported will be the same for the two (2) activities.

This project was split to allow for the capture of LMI benefit, where appropriate.  Narrative for both Activities is the same.
The project has completed and the Town of West Windsor was able to hold a Final Public Hearing on April 24, 2017.  ACCD
staff will work with the Town to approve the Final Program Report and issue a Clearance letter, along with a Certificate of
Program Completion once the Single Audit is reviewed and cleared.

Activity Progress Narrative:

RD-2 Town of West Windsor LMI Sewer
Construction

Activity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$141,547.00$0.00Town of West Windsor

$0.00     Program Funds Drawdown $141,547.00

$141,547.00$0.00Total Funds Expended

89

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$264,182.00

Urgent Need Waitsfield United Church of Christ

Total Projected Budget from All Sources

Match Contributed

$264,182.00

$0.00

$292,646.00

$0.00

$264,182.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 WUCC IG-00012

$138,203.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$292,646.00

N/A

06/30/2017

$0.00

To Date

02/11/2016

Area (  )

$138,203.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Waitsfield United Church of Christ, d/b/a the Village Meeting House will use Disaster Recovery funds to stabilize and flood
proof the basement and move all the mechanical and electrical system components out of the basement to locations more than
2 feet above the 100 year flood.  This will require a small addition at the rear of the meeting house as well as major
reconfiguration and renovation of thelower floor and the existing back wing on the building.

Location Description:

4355 Main Street, Waitsfield, VT

The project is progressing and is substantially complete, with some punch list items remaining.  WUCC has requested an
Amendment to the Grant Agreement to extend the End Date to September 30th, to allow for wrap up of the grant.  Volunteers
will be completing the project in the early weeks of the third quarter, with painting and installing flooring.

Activity Progress Narrative:

WUCC Village Meeting HouseActivity Title:

Project Number:

RD-2 Muni Infrastructure Recovery & Repair

Project Title:

RD-2 Muni Infrastructure Recovery & Repair

$138,203.00$138,203.00Waitsfield United Church of Christ

$138,203.00     Program Funds Drawdown $138,203.00

$138,203.00$138,203.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD-2 State Administration / RD-2 State AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources $60,000.00

$0.00

$60,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 20% State Administration, non-targeted

$3,944.61

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

10/30/2017

$0.00

To Date

10/30/2015

 (  )

$41,555.70

Responsible Organization:

Administration Under Way

RD-2 20% State Administration, non-targetedActivity Title:

Project Number:

RD-2 State Administration

Project Title:

RD-2 State Administration

$3,944.61     Program Funds Drawdown $41,555.70
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Provide staff oversight and administration of the Program for the non-targeted 20% allocation of the funding to ensure full
compliance with all the rules and regulations.

Location Description:

Primarily at the main office located at One National Life Drive in Montpelier; however, the staff will be required to conduct on-
site technical assistance and monitoring visits throughout the State.

Admin costs have been split between two Activities, 20% for work performed under the National Objective of Urgent Need and
80% for work performed under the National Objective of Low/Moderate Income (LMI).  Narratives are the same for the two
Activities.
Agency staff continue to conduct portfolio management for the Disaster Recover projects funded with CDBG-DR funds.  As we
near the end of the 2nd quarter, some projects have been identified that will need extensions in order to complete the complex
projects.  Most of those projects were scheduled to close by June 30, 2017, but have been extended to periods ranging from
September 30, 2017 to December 31, 2018. 
In addition, there has been a flurry of activity around monitoring of the projects that have been moving right along.  Spring
monitoring included the Waitsfield United Church of Christ's Village Meeting House project and Two Rivers-Ottauquechee
Regional Commission's HMGP Buyouts program.
Technical assistance has been provided to grantees, including the Town of Northfield, the Town of Cabot, and the Town of
Waitsfield.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$41,555.70$3,944.61State of Vermont Agency of Commerce & Community

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$41,555.70$3,944.61Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

N/A State of Vermont Agency of Commerce & Community

Total Projected Budget from All Sources

Match Contributed

$240,000.00

$0.00

$0.00

$0.00

$240,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-2 80% State Administration, targeted

$15,778.39

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

10/30/2017

$0.00

To Date

10/30/2015

 (  )

$166,222.83

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Provide staff oversight and adminstration of the Program for the targeted 80% allocation of the funding to ensure full
compliance with all the rules and regulations.

Location Description:

Primarily at the main office located at One National Life Drive in Montpelier; however, the staff will be required to conduct on-
site technical assistance and monitoring visits throughout the State.

Admin costs have been split between two Activities, 20% for work performed under the National Objective of Urgent Need and
80% for work performed under the National Objective of Low/Moderate Income (LMI).  Narratives are the same for the two
Activities.
Agency staff continue to conduct portfolio management for the Disaster Recover projects funded with CDBG-DR funds.  As we
near the end of the 2nd quarter, some projects have been identified that will need extensions in order to complete the complex
projects.  Most of those projects were scheduled to close by June 30, 2017, but have been extended to periods ranging from
September 30, 2017 to December 31, 2018. 
In addition, there has been a flurry of activity around monitoring of the projects that have been moving right along.  Spring
monitoring included the Waitsfield United Church of Christ's Village Meeting House project and Two Rivers-Ottauquechee
Regional Commission's HMGP Buyouts program.
Technical assistance has been provided to grantees, including the Town of Northfield, the Town of Cabot, and the

Activity Progress Narrative:

DR-2 80% State Administration, targetedActivity Title:

Project Number:

RD-2 State Administration

Project Title:

RD-2 State Administration

$166,222.83$15,778.39State of Vermont Agency of Commerce & Community

$15,778.39     Program Funds Drawdown $166,222.83

$166,222.83$15,778.39Total Funds Expended
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Town of Waitsfield.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2 / RD1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources $374,825.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

RD-1 E2 Commercial Buyouts Targeted UR E2

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

12/31/2018

To Date

05/01/2017

Direct ( HouseHold )

Responsible Organization:

Clearance and Demolition Planned

RD-1 E2 Commercial Buyouts Targeted UR E2Activity Title:

Project Number:

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA
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$374,825.00

Match Contributed

$374,825.00

$0.00

$0.00

$374,825.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$374,825.00
$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Commercial properties brownfield clean-up and demolition as part of the buyout in conjunction with HMGP

Location Description:

Washington, Windsor and Windham counties

While there were no funds reported as expended in this quarter under the Activity, there was a closing of 40 Bridge Street in
Stockbridge in which the funds were mistakenly drawn from the wrong Activity in DRGR.  A voucher revision will be made in the
amount of $133,981 once the Modified Action Plan and the 2nd quarter QPR are approved.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$133,981.00$133,981.00Two Rivers Ottauquechee Regional Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$133,981.00$133,981.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,116.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$117,116.00

$117,116.00

$0.00

$0.00

$117,116.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E2 Res Buyouts Non-Target LMI E2

$32,821.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$117,116.00

To Date

05/01/2017

Direct ( HouseHold )

$32,821.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.

Location Description:

Any county other than Washington, Windsor, or Windham

During the second quarter of 2017, under this Activity there was pre-closing assistance to a property located in Hancock.  There
was also a Phase 2 brownfield assessment at the property.  Demolition costs were incurred for a property located at 113 Park
Street in Pittsfield.

Activity Progress Narrative:

RD-1-E2 Buyouts Non-Targeted LMI E2Activity Title:

Project Number:

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

$32,821.00$32,821.00Two Rivers Ottauquechee Regional Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$32,821.00     Program Funds Drawdown $32,821.00

$32,821.00$32,821.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,159.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$174,159.00

$174,159.00

$0.00

$0.00

$174,159.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E2 Res Buyouts Non-Target UR E2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$174,159.00

To Date

05/01/2017

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds will be used to provide the 25% match for the Hazard Mitigation Grant Program (HMGP) total projects costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to clear the land to remain forever green space.

Location Description:

Any county other than Washington, Windsor or Windham

There were no funds drawn and no progress to report from this Activity this quarter.

Activity Progress Narrative:

RD-1-E2 Res Buyouts Non-Target UR E2Activity Title:

Project Number:

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

$0.00$0.00Two Rivers Ottauquechee Regional Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$395,997.00

Low/Mod Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$395,997.00

$395,997.00

$0.00

$0.00

$395,997.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E2 Res Buyouts Wash/Winds/Windh LMI E2

$327,092.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$395,997.00

To Date

05/01/2017

Direct ( HouseHold )

$327,092.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds will be used to provide the 25% matchfor the Hazard Mitigation Grant Program (HMGP) total project costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to the land to remain forever green space. 

Location Description:

in the targeted counties of Washington, Windsor and Windham

There were pre-closing costs that were incured for the 280 Cameron property in Plainfield, along with closing costs for the
property, and asbestos testing costs for a property at 816 Brook Street in West Windsor.
There was $133,982 mistakenly drawn from this Activity this quarter, which should have been drawn from the Commercial
Activity.  The voucher revision will be made to correct after the Modified Action Plan and the QPR has been approved.

Activity Progress Narrative:

RD-1-E2 Res Buyouts Wash/Winds/Windh LMI E2Activity Title:

Project Number:

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

$193,110.00$193,110.00Two Rivers Ottauquechee Regional Commission

$327,092.00     Program Funds Drawdown $327,092.00

$193,110.00$193,110.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,514.00

Urgent Need Two Rivers Ottauquechee Regional Commission

Total Projected Budget from All Sources

Match Contributed

$77,514.00

$77,514.00

$0.00

$0.00

$77,514.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

RD-1-E2 Res Buyouts Wash/Winds/Windh UR E2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$77,514.00

To Date

05/01/2017

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds will be used to provide the 25% matchfor the Hazard Mitigation Grant Program (HMGP) total project costs of these
properties, which were impacted by Tropical Storm Irene, to buy them out to the land to remain forever green space. 

Location Description:

Targeted counties of Washington, Windsor and Windham

There were no funds drawn and no progress to be reported under this Activity this quarter.

Activity Progress Narrative:

RD-1-E2 Res Buyouts Targeted Co. UR E2Activity Title:

Project Number:

RD1 E2 Buyouts-HMGP Match and non-eligible FEMA E2

Project Title:

RD1 E2 Buyouts-HMGP Match and Non-eligible FEMA

$0.00$0.00Two Rivers Ottauquechee Regional Commission

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 1 40

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 25

Monitoring/Technical Assistance Visits 1 15

Report/Letter Issued 0 11
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